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ESTIMATE RUN 12/21/2005

ESTIMATE SUMMARY 09:03:09
CONTID: C14953 ESTIMATE NO: 0002 FINL SPEC YR:2002
PCN: 14953-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.5 DAYS TIME ALLOW: 17 WORK DAYS
R-1 Safety Imprvmts Var Loc PERCENT TIME: 79.41 ORIG TIME ALLOW: 17 WORK DAYS
PROJECT NO: STA R100-106
R-1 Safety Imprvmts Var Loc
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 12/21/2005 DATE TIME STARTED 02/01/2005
5750 W. AIRPORT ROAD DATE LET 01/06/2005 DATE WORK BEGAN 03/28/2005
DATE AWARDED 01/11/2005 DATE TIME STOPPED 06/22/2005
DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED 06/22/2005
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 02/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 104,780.30 PARTICIPATING $ 104,780.30 $ 4,775.90
AWARD PROJECT AMT:  § 115,881.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 104,780.30 4,775.90
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 104,780.30 4,775.90
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,738.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 104,780.30 6,514.12
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 104,780.30 6,514.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,514.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14953-BID ESTIMATE RUN 12/21/2005
PROJECT: STA R100-106 ESTIMATE NO: 0002 09:03:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR 13.000 13.000
EACH 0.000 0.00
8.00000 13.000 104.00
0010 202-00195 REMOVAL OF MEDIAN COVER 44.000 44.000
SY 0.000 0.00
11.00000 44.000 484.00
0015 202-00203 REMOVAL OF CURB AND GUTTER 213.000 213.000
LF 0.000 0.00
5.00000 213.000 1,065.00
0020 202-00220 REMOVAL OF ASPHALT MAT 551.000 551.000
SY 0.000 0.00
13.00000 551.000 7,163.00
0025 202-00810 REMOVAL OF GROUND SIGN 8.000 8.000
EACH 0.000 0.00
51.00000 8.000 408.00
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 41.000 41.000
cy 0.000 0.00
47.00000 41.000 1,927.00
0035 203-01500 BLADING 31.500 31.500
HOUR 0.000 0.00
155.00000 31.500 4,882.50
0040 207-00205 TOPSOIL 83.000 83.000
cYy 0.000 0.00
42.00000 83.000 3,486.00
0045 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
105.00000 1.000 105.00
0050 212-00006 *SEEDING (NATIVE) 0.200 0.200
ACRE 0.000 0.00
1,320.00000 0.200 264.00
0055 213-00002 *MULCHING (WEED FREE HAY) 0.200 0.200
ACRE 0.000 0.00

1,035.00000 0.200 207.00
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PCN: 14953-BID ESTIMATE RUN 12/21/2005
PROJECT: STA R100-106 ESTIMATE NO: 0002 09:03:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00061 *MULCH TACKIFIER 30.000 30.000
1B 0.000 0.00
6.00000 30.000 180.00
0065 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 519.000 519.000
sY 0.000 0.00
36.00000 519.000 18,684.00
0070 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 211.100 211.100
TON 0.000 0.00
98.00000 211.100 20,687.80
0075 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 45.000 45.000
GAL 0.000 0.00
2.20000 45.000 99.00
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 250.000
LF 0.000 0.00
17.00000 250.000 4,250.00
0085 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,550.00000 2.000 3,100.00
0090 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 82.000 82.000
LF 0.000 0.00
17.00000 82.000 1,394.00
0095 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 42.000 42.000
LF 0.000 0.00
25.00000 42.000 1,050.00
0100 610-00040 *MEDIAN COVER MATERIAL (BITUMINOUS) 5.000 5.000
TON 0.000 0.00
195.00000 5.000 975.00
0105 612-00001 DELINEATOR (TYPE I) 12.000 12.000
EACH 0.000 0.00
21.00000 12.000 252.00
0110 614-00011 SIGN PANEL (CLASS 1I) 30.000 30.000
SF 0.000 0.00

18.00000 30.000 540.00
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PCN: 14953-BID ESTIMATE RUN 12/21/2005
PROJECT: STA R100-106 ESTIMATE NO: 0002 09:03:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-00012 SIGN PANEL (CLASS ITI) 55.800 55.800
SF 0.000 0.00
20.00000 55.800 1,116.00
0120 614-01585 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 96.000 96.000
80) (POST)
LF 0.000 0.00
16.00000 96.000 1,536.00
0125 614-01588 STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 80) (GD 8.000 8.000
STUB)
EACH 0.000 0.00
205.00000 8.000 1,640.00
0130 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
7,000.00000 1.000 7,000.00
0135 626-00000 *MOBILIZATION 1.000 0.688
LS 0.312 4,586.40
14,700.00000 1.000 14,700.00
0140 627-00005 *EPOXY PAVEMENT MARKING 3.000 3.000
GAL 0.000 0.00
250.00000 3.000 750.00
0145 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 0.000 0.000
LINE)
SF 0.000 0.00
12.00000 0.000 0.00
0150 630-00000 FLAGGING 100.500 100.500
HOUR 0.000 0.00
22.00000 100.500 2,211.00
0155 630-00012 TRAFFIC CONTROL MANAGEMENT 7.000 7.000
DAY 0.000 0.00
375.00000 7.000 2,625.00
0160 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800
EACH 0.200 5.00
25.00000 2.000 50.00
0165 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 24.300
EACH 2.700 94.50
35.00000 27.000 945.00
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PCN: 14953-BID ESTIMATE RUN 12/21/2005
PROJECT: STA R100-106 ESTIMATE NO: 0002 09:03:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.800
EACH 0.200 9.00
45.00000 2.000 90.00
0175 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
500.00000 0.000 0.00
0180 630-80360 DRUM CHANNELIZING DEVICE 30.000 27.000
EACH 3.000 60.00
20.00000 30.000 600.00
0185 630-80380 TRAFFIC CONE 30.000 27.000
EACH 3.000 21.00
7.00000 30.000 210.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 104,780.30 $ 4,775.90 $ 104,780.30

PROJECT TOTAL CURRENT AMT $ 104,780.30 $ 4,775.90 $ 104,780.30



